COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
GAIL FARBER, Director Telephone: (626) 458-5100

http://dpw.lacounty.gov ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

April 13, 2011 IN REPLY PLEASE

REFER TO FILE: C'1

TO: Each SupeNiso;ALW’

FROM: Gail Farber M
Director of Public Works

BOARD MOTION OF MAY 12, 2009, AGENDA ITEM 71
QUARTERLY REPORT OF DELEGATION OF AUTHORITY
AMERICAN RECOVERY AND REINVESTMENT ACT OF 2009
JANUARY 2011 THROUGH MARCH 2011

On May 12, 2009, your Board approved delegating to the Director of Public Works the
authority to adopt plans and specifications, advertise for bids, award construction
contracts, execute change orders, accept projects, and enter into agreements for road,
highway, and bike trail infrastructure economic stimulus projects funded by the
American Recovery and Reinvestment Act of 2009.

As part of the approved action, | was directed to submit quarterly reports to your Board
on the delegated actions taken to deliver these projects. Attached is a summary of the
delegations of authority for the first quarter of 2011.

If you have any questions or need additional information, please contact
Jolene Guerrero of my staff at (626) 458-4975.
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cc: Chief Executive Office (William T Fujioka)
County Counsel
Executive Office



ADOPT AND ADVERTISE

None

AWARD
None

CHANGES IN WORK

Quarterly Report of Delegated Activities for the
American Recovery and Reinvestment Act of 2009
January 2011 through March 2011

Date of Project ID No. |Project Supv. | Change Order Number Amount
Approval Dist.
03/30/2011 |TSM0010177 |[Traffic Signal LED Indication and
Mast Arm Street Name Sign
Upgrade, Phase 2 1,4,5 11a| $ (10,683.05)
03/21/2011 |RDC0015194 |[Mulholland Highway, et al. 3 11 49,404.00
Traffic Signal LED Indication and
03/17/2011 | TSM0010177 |Mast Arm Street Name Sign
Upgrade, Phase 2 1,4,5 12 25,838.07
03/15/2011 |RDC0015194 [Mulholland Highway, et al. 3 14a 4,552.00
03/07/2011 |RDC0015211 |Colima Road, et al. 1,4 7 9,000.00
03/07/2011 [RDC0015211 |Colima Road, et al. 1,4 8| (112,373.83)
02/03/2011 |RDC0014415 |Rosemead Boulevard 5 17 10,945.00
01/24/2011 |RDC0014415 |Rosemead Boulevard 5 16 2,500.00
01/19/2011 |RDC0015194 [Mulholland Highway, et al. 3 14 46,000.00
Total: | $ 25,182.19
ACCEPTANCES
Date of Project ID No. Supv.
Approval Project Dist Final Contract Amount
03/28/2011 |RDC0015218 |Gorman Post Road, et al. - Phase 1 5 2,319,683.10
02/08/2011 |RDC0015215 |Angeles Forest Highway, et al. 5 2,351,351.48
02/08/2011 |[RDC0015214 |Avenue G, et al. 5 4,263,667.24
Total: $6,615,018.72

FINANCIAL AGREEMENTS WITH CITIES

None
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